
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

CNQ185 Pay Period:  11/1/2016Contract: Estimate Number: 0003 to  11/30/2016Estimate Type: Progress Estimate Approved:No

LoJac Enterprises, Inc.Contractor:

Contractor's
Address:

P.O. Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

09/15/2016

%

$0.00

89.0

85.0

85.0

95.51

%Percent Complete($):

%Percent Behind:

DAVIDSON

18.28

Date Notice to Proceed: 08/19/2016

11/15/2016

$1,380,187.05

$1,313,315.25

$1,078,417.90 $136,114.04$942,303.86

$-13,663.00

$0.00Test Report Payment Adjustments:

$1,064,754.90 $940,191.91 124,562.99

$1,078,417.90 $136,114.04$942,303.86

$0.00 $0.00

$0.00 $0.00

$-2,111.95 $-11,551.05

The resurfacing on S.R. 45 (Old Hickory Boulevard)

77.23

20161130

Project(s): 19042-3273-94, 19042-8273-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-NH/HSIP-45(29)2.48 0550916.2519042-3273-94 50FROM SR 24 (LM 15.67) TO NORTH OF RAMP FROM I-40 EASTBOUND I
R-NH/HSIP-45(29)97.52 800555123,646.7419042-8273-14 75The resurfacing on S.R. 45 (Old Hickory Boulevard) from U.S.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19042-3273-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

19042-8273-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

19042-3273-94 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

19042-8273-14 0100 9018 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0019042-3273-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90090100

19.5319.530

0.000.000

19042-8273-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

10,182.7610,182.760

10,182.7610,182.760

19042-3273-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

19042-8273-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

19042-8273-14 0100 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $66,871.80

0.000

0.000

$0.00

$0.00

109-04.19 EXTRA WORK/Mobilization and
Modified GTR D Mix PG 76-22
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 46.3246.32 0.000.0019042-3273-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $20.00

0.000

46.320

$0.00

$926.40

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

19042-8273-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $20.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

19042-8273-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $57.00

0.000

48.180

$0.00

$2,746.26

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

19042-8273-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

-156.10-156.100

0.000.000

19042-8273-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

19042-8273-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 23.5723.57 0.000.0019042-8273-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $625.00

0.000

23.569

$0.00

$14,730.63

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

19042-8273-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

19042-8273-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

19042-8273-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,646.000 $72.50

0.000

7,166.630

$0.00

$519,580.68

411-02.10 ACS MIX(PG70-22) GRADING D

19042-8273-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-5,804.97-5,804.970

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19042-3273-94 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

19042-8273-14 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

19042-8273-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

19042-8273-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

19042-8273-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

19042-8273-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,574.000 $16.25

0.000

5,819.540

$0.00

$94,567.53

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

19042-8273-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $618.00

0.000

0.000

$0.00

$0.00

611-01.20 ADJUSTMENT OF EXISTING
MANHOLE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 14.0014.00 14.000.0019042-8273-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $1,030.00

14.000

14.000

$14,420.00

$14,420.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

19042-3273-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,155.00

5.000

5.000

$10,775.00

$10,775.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00200100

-10,775.00-5.000

-10,775.00-5.000

19042-3273-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $1.05

225.000

225.000

$236.25

$236.25

706-01 GUARDRAIL REMOVED

19042-8273-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.100

1.000

$2,000.00

$20,000.00

712-01 TRAFFIC CONTROL

19042-8273-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $20.00

0.000

200.000

$0.00

$4,000.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

19042-8273-14 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 988.00988.00 0.000.0019042-8273-14 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,304.000 $9.25

0.000

988.000

$0.00

$9,139.00

712-06 SIGNS (CONSTRUCTION)

19042-8273-14 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

13,580.080

19,765.600

$13,580.08

$19,765.60

712-08.01 UNIFORMED POLICE OFFICER

19042-8273-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $43.50

15.000

115.000

$652.50

$5,002.50

713-02.14 FLEXIBLE DELINEATOR (WHITE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01200100

0.000.000

1,305.0030.000

19042-8273-14 0100 0130 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,505.000 $3.05

0.000

1,704.000

$0.00

$5,197.20

713-11.01 "U" SECTION STEEL POSTS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01300100

0.000.000

606.95199.000

19042-3273-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $200.00

0.000

5.000

$0.00

$1,000.00

713-16.09 RAILROAD ADVANCE WARNING
SIGN AND SUPPORT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00400100

0.000.000

200.001.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 14.0014.00 0.000.0019042-8273-14 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $48.00

0.000

14.000

$0.00

$672.00

713-16.20 SIGNS (DESCRIPTION)/(R3-17)

19042-8273-14 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $87.00

0.000

11.000

$0.00

$957.00

713-16.21 SIGNS (DESCRIPTION)/(R4-4)

19042-8273-14 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $34.00

0.000

3.000

$0.00

$102.00

713-16.22 SIGNS (DESCRIPTION)/(R3-17bP)

19042-8273-14 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $47.00

0.000

24.000

$0.00

$1,128.00

713-16.23 SIGNS (DESCRIPTION)/(W16-18P
"FYG")

19042-8273-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $76.00

0.000

8.000

$0.00

$608.00

713-16.24 SIGNS (DESCRIPTION)/(R4-11)

19042-8273-14 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $57.00

0.000

1.000

$0.00

$57.00

713-16.25 SIGNS (DESCRIPTION)/(R5-6)

19042-8273-14 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55.00

1.000

1.000

$55.00

$55.00

713-16.26 SIGNS (DESCRIPTION)/(R5-10b)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 2.000.0019042-8273-14 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $87.00

2.000

2.000

$174.00

$174.00

713-16.27 SIGNS (DESCRIPTION)/(R10-15)

19042-8273-14 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55.00

1.000

1.000

$55.00

$55.00

713-16.28 SIGNS (DESCRIPTION)/(R5-10b)

19042-8273-14 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $48.00

0.000

3.000

$0.00

$144.00

713-16.29 SIGNS (DESCRIPTION)/(D11-1)

19042-8273-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $29.00

0.000

1.000

$0.00

$29.00

713-16.30 SIGNS (DESCRIPTION)/(M6-4)

19042-8273-14 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $29.00

1.000

1.000

$29.00

$29.00

713-16.31 SIGNS (DESCRIPTION)/(M6-6R)

19042-8273-14 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $29.00

0.000

1.000

$0.00

$29.00

713-16.32 SIGNS (DESCRIPTION)/(M6-2L)

19042-8273-14 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $57.00

0.000

5.000

$0.00

$285.00

713-16.33 SIGNS (DESCRIPTION)/(R5-3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0019042-8273-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $72.00

0.000

2.000

$0.00

$144.00

713-16.37 SIGNS (DESCRIPTION)/(W10-12)

19042-8273-14 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $60.00

0.000

3.000

$0.00

$180.00

713-16.38 SIGNS (DESCRIPTION)/(W16-2P)

19042-3273-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $32.00

0.000

48.000

$0.00

$1,536.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

19042-3273-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $32.00

13.000

43.000

$416.00

$1,376.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00600100

-416.00-13.000

-416.00-13.000

19042-3273-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

455.000 $32.00

15.000

574.000

$480.00

$18,368.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

19042-8273-14 0100 0300 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,715.000 $20.00

0.000

975.000

$0.00

$19,500.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 770.00770.00 0.000.0019042-8273-14 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,602.000 $12.00

0.000

770.000

$0.00

$9,240.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

19042-8273-14 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $150.00

0.000

61.000

$0.00

$9,150.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

19042-8273-14 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,465.000 $3.00

0.000

440.000

$0.00

$1,320.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

19042-8273-14 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $30.00

0.000

146.000

$0.00

$4,380.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

19042-8273-14 0100 0350 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

580.000 $25.00

0.000

0.000

$0.00

$0.00

716-02.13 PLASTIC PAVEMENT MARKING
(CROSSWALK)

19042-8273-14 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $400.00

0.000

4.000

$0.00

$1,600.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

19042-8273-14 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $600.00

0.000

10.000

$0.00

$6,000.00

716-03.02 PLASTIC WORD PAVEMENT
MARKING (RXR)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19042-8273-14 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.00

0.000

0.000

$0.00

$0.00

716-03.03 PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

19042-8273-14 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

1.000

$0.00

$400.00

716-03.07 PLASTIC WORD PAVEMENT
MARKING (STOP)

19042-8273-14 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

2.000

$0.00

$2,000.00

716-03.09 PLASTIC WORD PAVEMENT
MARKING (                      )/
(BIKE-XING)

19042-8273-14 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

2.000

$0.00

$1,000.00

716-03.10 PLASTIC WORD PAVEMENT
MARKING (                      )/(YIELD)

19042-8273-14 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

19042-8273-14 0100 0430 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.100 $20.00

0.000

20.000

$0.00

$400.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

19042-8273-14 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $350.00

24.000

111.000

$8,400.00

$38,850.00

716-04.13 PLASTIC PAVEMENT MARKING
(BIKELANE SYMBOL & ARROW)
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Line
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479.39 1,354.841,354.84 875.450.0019042-8273-14 0100 0450 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

308.000 $75.00

875.446

1,354.835

$65,658.45

$101,612.63

716-04.21 GREEN TEXTURED BIKE LANE

19042-8273-14 0100 0460 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.600 $750.00

0.000

10.008

$0.00

$7,506.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

19042-3273-94 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $51.50

48.000

48.000

$2,472.00

$2,472.00

716-10.30 TRUNCATED DOME DETECTABLE
WARNING MAT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00800100

-2,472.00-48.000

-2,472.00-48.000

19042-8273-14 0100 0470 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.200 $5,000.00

0.212

10.912

$1,060.00

$54,560.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

19042-8273-14 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,490.000 $3.00

0.000

1,651.000

$0.00

$4,953.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

19042-8273-14 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,150.000 $1.00

5,468.000

10,011.000

$5,468.00

$10,011.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)
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2.94 2.942.94 0.000.0019042-8273-14 0100 0500 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.100 $3,000.00

0.000

2.936

$0.00

$8,808.00

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

19042-8273-14 0100 0510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $36,000.00

0.000

1.000

$0.00

$36,000.00

717-01 MOBILIZATION

19042-8273-14 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,000.000 $2.70

0.000

1,526.000

$0.00

$4,120.20

730-14.02 SAW SLOT

19042-8273-14 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39,500.000 $0.60

0.000

3,798.000

$0.00

$2,278.80

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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